

**Reston Community Center - Aquatics Renovation**  
**Draft Schedule**  
**June 12, 2017**

Notes:

1. Using Agency request is to start construction in January 2019 and complete construction in October 2019.
2. Requires submitting for permit prior to 100% bid documents. All code related items would need to be shown on permit plans.
3. Requires bidding prior to permit.

CY 2017												CY 2018												CY 2019																	
1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12						
2017 Third Quarter						FY 2018						FY 2019						FY 2020																							
Budget		2017 Carryover		2018 Third Quarter		Budget		2018 Carryover		2019 Third Quarter		Budget		2019 Carryover																											
						Contract - 3 Months																																			
						Design - 14 Months																																			
						Submit for permitting in 9 Months						Permitting - 7 Months																													
												Bid - 3 Months																													
																		Construction - 9 Months																							